
Weekly Metrics for August 11 - 17, 2002 
 

Mission 
(Launch Date) 

Instrument Category Data 
Center 

RQMTS 
(GB) 

Requirements * 
 

Actual 
(GB) 

Footnote 

 
Aqua 
(5/02) 

AIRS L0 Ingest 
L1 Prod 
Archive 

GSFC 
GSFC 
GSFC 

98 
400 
498 

1X Baseline 
1X Baseline 
1X Baseline 

91 
128 
219 

 
A 
A 

 AMSR-E L0 Ingest 
L1 Ingest 
L2-L3 Prod 
Archive 

NSIDC 
NSIDC 
NSIDC 
NSIDC 

10 
10 
12 
32 

1X Baseline 
1X Baseline 

0.5X Baseline 
Baseline 

6 
0 
0 
6 

B 
C 
C 
 
 

 MODIS L0 Ingest 
L1 Prod 
L2-L4 Prod 
Archive 
 
 
Distribution 
   Testing/QA 
   SIPS Production 

GSFC 
GSFC 

MODAPS 
EDC 

GSFC 
NSIDC 
GSFC 

469 
2,498 

801 
540 

3,172 
56 

 
362 

1X Baseline 
1X Baseline 

0.5X Baseline 
Baseline 
Baseline 
Baseline 

 
IT Requirements 

 

491 
2,518 
1,647 
1,261 
3,316 

79 
 

182 
206 

 

METEOR 3M 
(12/01) 

SAGE III Archive LaRC 0.8 1X Baseline 1.6  

ACRIMSAT 
(12/99) 

ACRIM 3 Archive LaRC 0.06 1X Baseline 0 D 

 
 
 
 
 

ASTER L1A Ingest 
L1B Ingest 
L2-L3 Prod 
Archive 
Distribution 
   End Users 

EDC 
EDC 
EDC 
EDC 
EDC 

680 
271 

1,203 
2,154 

 
1,352 

1X Baseline 
1X Baseline 
3X Baseline 

Baseline 
 

1X Baseline 

677 
97 
97 

872 
 

5,043 

E 
E 
E 
E 
 

G, M, N, O, P 
 CERES Archive 

Distribution 
   Testing/QA 
   End Users 

LaRC 
LaRC 

331 
 

1,421 
117 

Baseline 
 

IT Requirements 
1X Baseline 

714 
 

143 
30 

 
 
 

G, M, N, O 
 MISR L0 Ingest 

L1 Prod 
L2-L3 Prod 
Archive 
Distribution 
    End Users 

LaRC 
LaRC 
LaRC 
LaRC 
LaRC 

249 
3,323 

281 
3,853 

  
1,201 

1X Baseline 
3X Baseline 
3X Baseline 

Baseline 
 

1X Baseline 

265 
3,574 

130 
3,983 

 
173 

 
 

F 
 
 

G, M, N, O 
Terra 

(12/99) 
MODIS L0 Ingest 

L1 Prod 
L2-L4 Prod 
Archive 
 
 
 
Distribution 
   End Users 
Distribution 
   Testing/QA 
   SIPS Production 
   End users 
Distribution 
   End Users 
Distribution 
   End Users 

GSFC 
GSFC 

MODAPS 
EDC 

GSFC 
JPL 

NSIDC 
EDC 

 
GSFC 

 
 
 

JPL 
 

NSIDC 

469 
7,494 

14,254 
8,606 

12,772 
0 

839 
 

2,869 
 

362 
 

4,101 
 

0 
 

280 

1X Baseline 
3X Baseline 
3X Baseline 

Baseline (L2-L4) 
Baseline (L0-L4) 
Baseline (L2-3) 

Baseline (L2-L3) 
 

1X Baseline 
 

IT Requirements 
 

1X Baseline 
 

Baseline 
 

1X Baseline 

487 
2,519 

12,394 
3,052 

12,272 
34 
89 

 
526 

 
182 

3,631 
412 

 
0.1 

 
15 

 
H 
H 

H, I 
H, I 

 
H, I 

 
G, M, N, O 

 
 
 

G, N, O 
 
 
 

G, M, N 



 MOPITT L0 Ingest 
L1 Prod 
L2 Prod 
Archive 
Distribution 
   End Users 

LaRC 
SIPS 
SIPS 
LaRC 
LaRC 

1.9 
1.7 
1.7 
5.3 

 
1 

1X Baseline 
3X Baseline 
3X Baseline 

Baseline 
 

1X Baseline 

2 
0 
0 
2 

 
1 

 
J 
J 
J 
 

G, M, N, O 
Landsat-7 

(4/99) 
ETM+ Archive 

Distribution 
EDC 
EDC 

1,071 
58 

250 Scenes 
ECS ICD 

872 
141 

 

Jason-1 
(12/01) 

Poseidon 2 Archive (L0+) 
Distribution 

JPL 
JPL 

 
NA 

 
NA 

2 
6 

 
 

QuikScat 
(6/99) 

SeaWinds Archive (L0+) 
Distribution 

JPL 
JPL 

 
109 

 
Weekly Average 

24 
363 

 
K 

TOPEX 
(8/92) 

Poseidon Archive (L1+) 
Distribution 

JPL 
JPL 

 
24 

 
Weekly Average 

0 
15 

 
K 

Other 
Missions 

AVHRR Archive (L2+) 
Distribution 

JPL 
JPL 

 
NA 

 
NA 

24 
64 

 
L 

Notes: 
A. Includes data volumes for 3 instruments (AIRS, AMSU, and HSB). Only L0 and a limited number of L1A products have 

been produced, as planned at this timeframe in the mission. Full production of AIRS products is expected to begin  9 
months after the launch of Aqua spacecraft. 

B. The actual L0 data rate from AMSR-E is 6.6 GB/week. This is lower than ESDIS baseline requirement. Updating of the 
baselined requirement is in process.  

C. No L1 data was sent to NSIDC from Japan as planned and no L2 product was generated. Full production of AMSR-E 
products is expected to begin 12 months after the launch of Aqua spacecraft. 

D. ACRIM data is not transmitted daily from ACRIM SIPS to LaRC DAAC. 
E. Volumes of ASTER L1A and L1B products are a function of production at ERSDAC in Japan. L1A and L1B volumes 

include the expedited data sets generated at EDC. ASTER L2 products are produced on demand, and the actual volumes 
may be significantly different from requirements. 

F. Reprocessing activities were primarily focused on the L1 products. 
G. Distribution requirements represent the delivered capacity for distribution. Because distribution is based on user orders, 

the actual distribution volumes may be significantly different from the available capacity. 
H. Little reprocessing was done except for ocean  products, as planned by MODIS science team. 
I. Ingest/archival of MODIS L2+ products is dependent on MODAPS reprocessing schedule. 
J. According to plans, L1 and L2 data are not sent on a daily basis from the MOPITT SIPS to the DAAC. 
K. Distribution requirements are weekly averages of media distribution volumes based on subscriptions for a full year. 

There is currently no media distribution for JASON and AVHRR SST products. 
L. Includes distribution of educational materials in addition to AVHRR SST. 
M. Does not include distribution by subscription 
N. Does not include distribution by subsetting tool 
O. Does not include distribution by data pool 
P. Orders have decreased sharply with the advent of charging for low-level ASTER data, but distribution remains up as the 

free data backlog is being worked off. 
*   Baseline requirements refer to the September 2000 EOSDIS technical baseline (i.e., 3 X Baseline means three times the baseline). 
The QA requirements for distribution are the Level 2 requirements based on inputs from instrument teams (ITs). 


